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Meeting was held on October 11 with Alberici representatives present.
Topics discussed included trip to Dickey last week, joint hydro test
planned for today and an alternative plan for the chlorine car tracks
at ACL.

Safety and health plan was issued for the job.

Met with two Safety representative from Alberici.

Excavation work to relocate benzene transfer line complete. Line to be
fabricated this week and change planned.

Layout work, cutting of asphalt proceeding east on 5th Street at work
permits.
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